


FIG. 1



**FIG. 2**



32

The screenshot shows the SAP 'Baseline Maintenance' screen. It is divided into several sections: 'Controlling Area' (containing '2000'), 'Simulation Project Selections' (containing 'b1ab1a1' and 'b1a5-2'), 'Operating Project Selections' (containing 'PMB'), and 'Test Run Switch' (containing 'Test Run'). Handwritten annotations are present: '34' is written next to the 'Simulation Project Selections' section, and '36' is written next to the 'Operating Project Selections' section. Two callout boxes with arrows point to these sections. The first box points to the 'Simulation Project Selections' section and contains the text '1. Select the simulation project objects to be copied.' The second box points to the 'Operating Project Selections' section and contains the text '2. Specify the target CO version. Example: PMB'. The SAP logo is in the top right corner. The bottom status bar shows 'Start', 'Microsoft Word', 'Microsoft Excel', 'Selection: PMB', 'Baseline Maintenance', and '6:28 PM'.

1. Select the simulation project objects to be copied.

2. Specify the target CO version.  
Example: PMB

FIG. 4




FIG. 5

42




FIG. 6

FIG. 7

**FIG. 7**

[F1](#) [F2](#) [F3](#) [F4](#) [F5](#) [F6](#) [F7](#) [F8](#) [F9](#) [F10](#) [F11](#) [F12](#) [Esc](#) [Ctrl](#) [Alt](#) [Shift](#) [Help](#)

[Back](#) [Forward](#) [Home](#) [Stop](#) [Print](#) [Refresh](#) [Zoom](#) [Full Screen](#)

Number of inserted/deleted records per wbs/nwa

☐ Selections

WBS-ECUS	WBS-BOCP	NWA-ECUS	NWA-BOCP	WBS-ECUS	WBS-BOCP	NWA-ECUS	NWA-BOCP
0	0	12	0	0	0	0	0



Program Edit Go System Help

**SAP**

**OTB Reprogramming Program**

Project Information system (DB profile: 00000000000001)

Project	08932	to
WBS element		to
NetworkOrder	66602604	to
Activity/operation	0180	to

Additional WBS element criteria

Level	1	to	99
-------	---	----	----

Selection

Period	12
Fiscal Year	2001
Progress Version	EV1

Processing parameters

Current Status

Update

Test run

Summarisation to WBS

ACWP Values

Parameter	
Version	0
Value Type	4
Bus Trans	

60

62


63

64

58

FIG. 9

66/2



**FIG. 10**

68

70

72

73

74

SAP

OTB Budget At Completion and Cost Variance Delta posting

Project Information system (DB profile: 00000000000001)

Project: p0000

WBS element: to

Network order: to

Activity/operation: to

Additional WBS element criteria

Level: 1 to 99

Selection

Period: 2

Fiscal Year: 2002

Progress Version: EY1

Processing parameters

Current Status

Test run

501 (0) (040) Luvspst74 INB

FIG. 11

76  
2

Number of inserted/deleted records per whs/nwa									
PRE-EXIST	DELETED	NEW	CHANGED	MAINTAINED	REMOVED	REMOVED	REMOVED	REMOVED	REMOVED
0	10	00	57	0	0	0	0	0	0

FIG. 12




FIG. 13